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Table 6:  SHARE HIE Executive Committee and Council Membership 

Table 6. SHARE HIE Executive Committee and Council Membership 

HIE Executive Committee HIE Council 

Joe Thompson, AR Surgeon General (Chair) Joe Thompson, AR Surgeon General (Chair) 

John Ahlen, AR Science and Technology 
Authority 

John Ahlen, AR Science and Technology 
Authority 
 

Claire Bailey, AR Department of Information 
Services 

Claire Bailey, AR Department of Information 
Services 
 

Paul Halverson, AR Department of Health  Paul Halverson, AR Department of Health 
 

Ann Purvis, AR Department of Finance and 
Administration  

Ann Purvis, AR Department of Finance and 
Administration 

John Selig, AR Department of Human 
Services  

John Selig, AR Department of Human 
Services* 

David Wroten, Arkansas Medical Society  David Matthews, Arkansas Medical Society 
 

Jerry Bradshaw, AR Blue Cross/Blue Shield 
 

Jerry Bradshaw, AR Blue Cross/Blue Shield 

Randy Zook, AR Regional State Chamber of 
Commerce 

Randy Zook, AR Regional State Chamber of 
Commerce 
 

Chris Masingill, Governor’s Office (Ex-Officio) 
 

Creshelle Nash, AR Minority Health 
Commission 

Frank Scott, Governor’s Office (Ex-Officio) 
 

Tom Harbuck, Jefferson Regional Medical 
Center  

Jean Block, Attorney General’s Office (Ex-
Officio)  

Sandra Brown, AR Nurses Association 

Tom Harbuck, Jefferson Regional Medical 
Center  

John Vinson, AR Pharmacists Association 

N/A Jim Penrod, AARP 
 

N/A Marcia Atkinson, AR Heart Clinic 
 

N/A John Henderson, Arkansas Foundation for 
Medical Care (REC) 

N/A Mark Hauser, Community Health Centers of 
Arkansas 

Table 7:  Revenue:  Years 1-4 

Table 8:  Expenses: Years 1-4 

Budget and Justification 

Expected revenue for Years 1 to 4 is shown in Table 7, and expenses for Years 1 to 4 are 
shown in Table 8.  

 

                                                
*
The Arkansas Medicaid agency is housed within the Department of Human Services  
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Table 8. Expenses: Years 1–4 

Object 
Class 

Category 

Years 1–4 2010 (Yr 1) 2011 (Yr 2) 2012 (Yr 3) 2013 (Yr 4) 

Personnel $2,007,831.53 $144,906.42 $590,935.80 $620,482.59 $651,506.72 

Fringe 
Benefits $541,388.56 $35,950.21 $160,329.37 $168,345.84 $176,763.13 

Travel $72,683.22 $2,406.95 $22,292.24 $23,406.85 $24,577.19 

Equipment $0.00 $0.00 $0.00 $0.00 $0.00 

Supplies $185,427.50 $87,700.00 $31,000.00 $32,550.00 $34,177.50 

Contractual $8,903,023.42 $118,843.64 $3,058,959.63 $2,923,262.02 $2,801,958.12 

Other $110,000.00 $5,000.00 $30,000.00 $35,000.00 $40,000 

TOTAL 
DIRECT 
CHARGES $11,820,354.22 $394,807.22 $3,893,517.04 $3,803,047.30 $3,728,982.66 

Indirect 
Charges $135,632.48 $14,490.64 $59,093.58 $62,048.26 $65,150.67 

TOTAL 
CHARGES $11,955,986.70 $409,297.86 $3,952,610.62 $3,865,095.56 $3,794,133.34 

Technical and Operational Quarterly Timelines 

Phase I Technical Deployment Quarter 1 Activities 

 Adopt final technical infrastructure design and confirm technical configuration for computer 
equipment, network, and software components for pilot implementation 

o Prepare RFP specifications 
o Document technical configuration 

 Release RFP to vendor marketplace and select vendor for HIE components by participating 
jointly with the Arkansas Office of State Procurement and releasing to the broad 
marketplace  

 Select vendor and begin purchasing components for technical infrastructure 

 Select priority functionality to support HIE demonstration and end-user adoption 

 Implement core HIE services platform, including master provider index, security and 
authentication, messaging services, database functionality, and NHIN. 

 Facilitate appropriate hardware/software purchases – may overlap into quarter 2 

 Develop data use and/or sharing agreements with agencies and/or organizations providing 
the initial data required in the development of the master provider index (i.e. Arkansas Blue 
Cross Blue Shield) – may overlap into quarter 2 

Phase I Technical Deployment Quarter 2 Activities 

 Facilitate appropriate hardware/software purchases 

Table 7.  Revenue: Years 1-4 

$7,909,401 Federal cooperative agreement funding 

$600,000 State matching appropriated (cash) 

$157,120 State matching (DHS) 

$130,000 Additional funds (AR Medicaid, non-matching) 

$3,200,000 Additional SHARE revenue (Year 4 only) 

$11,996,521 TOTAL REVENUE 
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 Develop data use and/or sharing agreements with agencies and/or organizations providing 
the initial data required in the development of the master provider index (i.e. Arkansas Blue 
Cross Blue Shield) 

 Facilitate the exchange of data as appropriate 
 “Pre-populate” the database with historical data 

o Avoid a “blank” query 
o Use clinical data, where available, or administrative and payer claims data from 

insurance carriers and self-funded plans 
o Use lab results, reports, immunizations, procedure codes 

 Collaborate with Technical Manager to define operational parameters including but not 
limited to disaster protocols, backup and redundancy and operating cycle(s) 

 Collaborate with Compliance Officer to identify appropriate privacy and security protocols 
based upon the requirements; legal, statutory and operational, of the participating entities 

 Develop success and failure criteria 

 Define evaluation team and develop evaluation tool 

 Develop and execute data sharing and business associate agreements with participating 
entities 

 Complete technical assessment of the entities participating in the pilot period of Phase I 

Phase I Technical Deployment Quarter 3 Activities 

 Define, develop and deploy standard operating procedures for HIE operations including 
issues related to privacy and security 

 Develop appropriate training materials 

 Analyze evaluation results and make appropriate operational adjustments 
o Make the Go–No Go decision for expanding system in an orderly way based upon 

final analysis of evaluation results 

Phase I Technical Deployment Quarter 4 Activities 

 Develop and publish operational standards for connectivity to SHARE 

 Develop and finalize the timeline all steps involved in Phase I 

 Develop a process for statewide deployment of the HIE of Phase I. 

Phase I Operational Deployment Quarter 1 Activities 

 Develop and execute appropriate contracts with the vendor/vendors selected in response to 
the RFP jointly with the Arkansas Office of State Procurement 

 Facilitate appropriate hardware/software purchases – may overlap into quarter 2 

 Develop data use and/or sharing agreements with agencies and/or organizations providing 
the initial data required in the development of the master provider index (i.e. Arkansas Blue 
Cross Blue Shield) – may overlap into quarter 2 

Phase I Operational Deployment Quarter 2 Activities 

 Facilitate appropriate hardware/software purchases 

 Develop data use and/or sharing agreements with agencies and/or organizations providing 
the initial data required in the development of the master provider index (i.e. Arkansas Blue 
Cross Blue Shield) 

 Facilitate the exchange of data as appropriate 

 Collaborate with Technical Manager to define operational parameters including but not 
limited to disaster protocols, backup and redundancy and operating cycle(s) 

 Collaborate with Compliance Officer to identify appropriate privacy and security protocols 
based upon the requirements; legal, statutory and operational, of the participating entities 
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 Develop success and failure criteria 

 Define evaluation team and develop evaluation tool 

 Develop and execute data sharing and business associate agreements with participating 
entities 

 Complete technical assessment of the entities participating in the pilot period of Phase I 

Phase I Operational Deployment Quarter 3 Activities 

 Define, develop and deploy standard operating procedures for HIE operations including 
issues related to privacy and security 

 Develop appropriate training materials 

 Analyze evaluation results and make appropriate operational adjustments 

Phase I Operational Deployment Quarter 4 Activities 

 Develop and publish operational standards for connectivity to SHARE 

 Develop and finalize the timeline all steps involved in Phase I 

 Develop a process for statewide deployment of the HIE of Phase I. 

 

 


